
Run 15, Time Meeting 
 

7 Apr 2015   
 

Agenda: 
• Take 5 for safety  E. Lessard 
• Schedule   P. Pile 
• Linac Status  D. Raparia 
• AGS Status   V. Schoefer 
• Cryo Status   R. Than 
• RHIC Status   V. Schoefer 
• STAR Status  O. Eyser 
• PHENIX Status  D. Fields 
• RHIC Polarimeter  W. Schmidke 
• Jet Target   Y. Makdisi 
• RCF   M. Ernst 
• APEX   Y. Luo 
• NSRL   A. Rusek 
• BLIP   S. Smith 
• Operations   P. Ingrassia 
• Maintenance  P. Sampson 
• Other 

 



http://www.bnl.gov/cad/esfd

Scheduling Physicist: Makdisi/Pile

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV pp

RHIC Research with s = 200 GeV/n pAu

RHIC Research with s = 200 GeV/n pAl

NSRL  (NASA Radiobiology)

NSRL  (AMS/Ting)

BLIP (Isotopes)

BLIP (other)TBD

Shutdown (RHIC)

C-A  Operations-FY15

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2015

7 Apr 15

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

10.9 weeks

.4 weeks

30 Sep 14 Nov

14C

18 Mar

5 Jan

15A

5.5 weeks

10 May TBD

20 Jan

5 wks

Plan, subject to change

22 weeks 23 Jun

15B

8 May 

TBD

31 Jul

27 Apr 12 Jun 15 Jun 

19 Jun 

13 Feb 



Run 15 plan based on 22 weeks cryo operation 
with 10 day extension of the 100 GeV pp run 

  

• 20 Jan, Begin cool-down to 4.5K  
• 21 Jan (morning), Blue cold 
• 22 Jan (evening), Yellow cold 
• 23 Jan (after midnight), Beam in Blue 
• 7 Feb, First overnight stores for experiments 
• 10 Feb (3 days early) store 18662, Begin 9 week √s=200 GeV pp physics run 

 
• 14-17  Mar, Power Dip downtime 

 
• today, 7 Apr… 

 
• 27 April (Mon), End 10.9 week √s=200 GeV pp physics run 

 
• 8 May (Fri), Begin 5 week √s=200 GeV/n pAu physics run 
• 12 June (Fri), End 5 week √s=200 GeV/n pAu physics run 

 
• 15 June (Mon), Begin 2 week √s=200 GeV/n pAl physics run 
• 19 June (Mon), End 4 day (???) √s=200 GeV/n pAl physics run 

 
• 19 June (Fri), begin cryo warm-up 
• 23 June, cryo warm-up complete, 22.0 cryo weeks of operation 

See http://www.rhichome.bnl.gov/AP/Spin2015/ for the Run Coordinator’s detailed plan 

http://www.rhichome.bnl.gov/AP/Spin2015/
http://www.rhichome.bnl.gov/AP/Spin2015/


Thru fill 18882, 7 Apr  



Archive 



Who’s Who for 2015 

RHIC 100 x 100 GeV polarized protons:    
Run Coordinator:  Vincent Schoefer,    schoefer@bnl.gov ,  631-344-8453 (office) 
 
RHIC 100 x 100 GeV/n polarized protons on gold and polarized protons on aluminum:    
Run Coordinator:   Chuyu Liu,    cliu1@bnl.gov ,  631-344-4431 (office) 
 
Scheduling Physicists: 
Yousef Makdisi,    makdisi@bnl.gov, 631-344-4932(office) 631-603-9688 (cell) 
Phil Pile, pile@bnl.gov,  631-344-4643 (office),  631-834-2005 (cell) 
 
AGS Liaison:  
Haixin Huang,   huanghai@bnl.gov ,  631-344-5446 (office) 
 

mailto:schofer@bnl.gov
mailto:cliu1@bnl.gov
mailto:makdisi@bnl.gov
mailto:pile@bnl.gov
mailto:huanghai@bnl.gov
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Days since beginning of Run 

RHIC Operations FY13-15 
CAD Power 13

CAD Power 14

CAD Power 15

as of 31 Dec 
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Days since beginning of Run 

RHIC Cryo Operations FY13-15 
RHIC Cryo 13

RHIC Cryo 14

RHIC Cryo 15

as of 31 Dec 
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Date 

BNL Energy Use FY 2011-15 
 

RHIC Cryo RHIC other AGS-Exp

Booster AGS-Mach Tandem

CAD Bldg less SMD NSRL Site Base

BNL Peak-Av

Site total not recorded 30 Nov 09 

through Oct 2010 and 16 May 

through 7 July and more 

as of 31 Dec 2014 


